SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:30PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 058  Const Calendar Day: 241 Date: 07-May-2010 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 27-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
OBG Bolting & Welding

ABF crews had to work on splice 3 weld repairs on the North wing , grind the bottom weld on the
South wing , & on the North wing T beam stiffeners , on splice 4 house keeping , prepare for lift 6 to be
connected with lift 5 . Crews started at 7:00 AM.

[]

Rory & Jeremy had to work on splice 3 bottom weld on the South wing . Crews had to clean up &
mobilize their tools & equipment to the W line . Crews started at 7:00 AM. They were done at 9:00 AM.

Gus , & Kenneth had to work on the bottom weld on the South wing between 3 E - 4 E . Crews
had to grind the bottom weld & prepare it to be U T ed . Crews came to the site at 8:30 AM. They had to
prepare their tools & equipment . They started to grind at 9:10 AM. Kenneth had to work on the South wing
to the end of the shift

At 2:30 PM. Gus left to work with Jordan on splice 4 . He had to grind the edge & the top surface
the lower plates to the end for the shift .

Mitch & Jordan had to work on the weld repairs on the North wing in splice 3 between 3 E - 4 E for
the 2nd day . Crews had to prepare their tools & equipment , they started at 7:30 AM.

Mitch started on the 1st weld at 8:15 AM. At the end of the shift Mitch had completed 4 welds . He
was done at 5:10 PM.

Jordan started to cut the weld at 8:30 AM. He had to clean , grind & heat the welding area . He
completed one weld . He was done at 12:00 PM. Check METS reports for the repair details , locations ,
length , depth , & width .

In the afternoon , Jordan had to work on splice 4 between 4 E - 5 E . He had to work on the lower
plates weld . He had to clean & grind the topof the back bar , edge of the plates , & heat the welding area
He started to weld the seal pass at 2:30 PM. He was done at 5: 10 PM.

Tony , Mike , & Jojo were on the site for the repairs .

Earl & lan had to work on the back bar for the top plates . Crews had to work on the South end of
the OBG . They had to center the back bars , drive wedges between the top plates & the U ribs . Crews
started at 7:05 AM. They were done at 10:00 AM.

After that, crews had to work on the top plates on the South corner . They had to weld temporary
adjustment brackets , & drive wedges to align the plates . Crews started at 10:30 AM. They were done at
3:30 PM. Barry , Jojo , & Mike where on the site .

After that , crews left to work on the W line to the end of the shift .

James , & Casey had to work on the lower stiffener beams at panel points 22, 26,32, & 35.
crews had to place the remaining bolts , snug , mark for the 1/2 turn & pretension the bolts. Crews started

NI'H.] 5
- ddrRptbyBiditem Page1of 3

[Py



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 058  Date: 07-May-2010 Friday

at 7:10 AM. They were done at 9:00 AM.

After that , James , Casey , Salvador & | had to work on the 10% bolts testing . Crews started to
test the bolts at 9:10 AM. They were done at 10:30 AM.

James G. Jacob M & Edwardo had to work between 3 E - 4 E on the North wing . Crews had to

place the top & side plates on the lower T beam stiffeners for the 2nd day . Crews started at 7:15 AM.
They were done at 3:10 PM. 3 stiffeners remained uncompleted .

Obra , Pablo, Darryl , Jacob S. , Jose , Jonathan , & Walter had to work on house keeping , &
preparation for lift 6 connections . Crews had to sort their bolts & drift pins , & prepare to assemble the
scaffold for lift 6 , Crews started at 7:10 AM.

All bolting crews left at 3;20 PM. Welding crews at 5:20 PM.

In addition to that, crews had to help the other crews in all areas . Crews were done at 3:10 PM.

04-0120F4 Bid Item: 056 W-L02-ALB.056 W Line Lift 02 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L02-ALB.056 E Line Lift 02 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-LO3-ALB.056 E Line Lift 03 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 056 E-L04-ALB.056 E Line Lift 04 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROBERTO HERNENDEZ 8.00 0.00 0.00 8.00 []
Ironworker JNM JOHNATHAN CANITES 8.00 0.00 0.00 8.00 []
Ironworker JNM JAMES GALBRAITH 8.00 0.00 0.00 8.00 []
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 []
04-0120F4 Bid ltem: 056 E-L04-WEL.056 E Line Lift 04 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP KENNETH CHAPPELL 8.00 2.00 0.00 10.00 []
Ironworker APP GUS MAKRIS 7.00 0.00 0.00 7.00 []
Ironworker JNM MITCHELL SITTINGER 8.00 2.00 0.00 10.00 []
Ironworker FOR JORDAN HAZELAAR 5.00 0.00 0.00 5.00 []
Ironworker FOR RORY HOGAN 2.00 0.00 0.00 2.00 []
Ironworker APP JEREMY DOLMAN 2.00 0.00 0.00 2.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Cantractor: AMERICAN RRIDGE/FILIOR A 1/
[ H]
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000073 WELDER, LINCOLN 500-549 AMP DSL/TOW No
500 0.00 000 0.0 []
000072 WELDER W/METER, 1000 AMP No
800 200 000 0.0 ]
04-0120F4 Bid Iltem: 056 E-LO5-ALB.056 E Line Lift 05 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM WALTER HERNANDEZ 8.00 0.00 0.00 8.00 D
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Ironworker JNM OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker JNM JOSE AMAYA-MESA 8.00 0.00 0.00 8.00 D
Ironworker JNM JAMES CANTANDO 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB SPIEKMAN 8.00 0.00 0.00 8.00 D
Ironworker FOR DARRYL WEBB 8.00 0.00 0.00 8.00 D
Ironworker APP CASEY LUX 8.00 0.00 0.00 8.00 D
04-0120F4 Bid ltem: 056 E-LO5-WEL.056 E Line Lift 05 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR JORDAN HAZELAAR 3.00 2.00 0.00 5.00 D
Ironworker APP GUS MAKRIS 1.00 2.00 0.00 3.00 D
Ironworker APP IAN MURPHY 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000074 WELDER, LINCOLN 500-549 AMP DSL/TOW No
300 200 000 0.0 ]
000070 WELDER W/METER, 1000 AMP No
800 0.00 000 0.0 ]
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